State Fair/Ag Event Center
Uses of Funds

(amounts in thousands)

Co-Located Costs Separate Location Costs

Uses 84th & Havelock State Fair Park 84th & Havelock State Fair Park Total

Road Relocation, 84th Street 5,600 - - - -
Grading 1,200 450 150 450 600
Demolition - 850 - 850 850
Infrastructure 4,500 11,350 1,000 11,350 12,350
Pretreatment Lagoon 150 150 120 120 240
Parking 8,500 5,500 3,500 5,500 9,000
Buildings 32,000 40,500 27,500 32,000 59,500

Utility Relocation 4,500 - - -

20th Street Bridge & Intersection - 3,250 - - -
Race Track and Grand Stand 12,000 11,500 - 11,500 11,500
Soft Costs, Contingency, Equip. 10,000 10,000 7,000 7,000 14,000
Total 78,450 83,550 39,270 68,770 108,040

Assumptions:
1) The co-located estimate for the 84th and Havelock site was based on the concept drawing that showed movement of 84th Street to the west.
2) The cost estimates for the co-located sites utilized the master plans and master plan updates that were provided to the committee.
3) The cost estimates for each entity's buildings, on separate locations, was calculated by utilizing the master plans and master plan updates for each entity.
4) The cost for the separate build-out of the 84th and Havelock location does not include moving 84th Street.
5) The cost estimate for the separate build-out of State Fair Park does not include the construction of the 20th Street bridge and intersection.
6) All costs are calculated based on 2006 construction estimates
7) The cost estimates for buildings include an additional $30 per sq. ft. for building betterments to maximize life expectancy.

Note: This analysis does not address annual operating costs of co-located vs. the two separate locations.





